
57 MHZ RFQ Meeting Notes 
Subject: Status  
Date: 8/12/04 
Attendees: Peter Frank Al Sushil Brian  
 
Action Items: 
SEND WEB LINK  
 
-Machining Status  
 -Kreis tool to receive vanes today from deep hole driller  
 -3-4 weeks to complete vanes  
    -adjust schedule to match slip  
 -cleaning to be bone by Bill  
    -check tank size and weight  
 -End Caps delayed 2 weeks  
 - 
 
-Drawing Status  
 -PRINT DRAWING AND HAVE SIGNED   
 -Lifting fixture  
    -Due Sept 7th  
    -Comments by Dale but not by Bodycote  
 -shipping containers being done for transport  
 - 
 
-Brazing Status  
 -machined to Size  
 -tested O.K. 
 -quads can be brazed after Aug. 20th 
 - 
 


